

Implementation of PLATO via KYVAE.org

Tasks	Who	Timeline	Status
License Acquisition 400 simultaneous users; perpetual licensure; hosted by PLATO for 2 yrs (no maintenance fee); 50 days training	KYVU: Norma & Randolph CPE: Dennis DAEL: Cheryl & Reecie	Gordon signs single source ltr 8/24;	Contract finalized end of October; submitted to Finance 10/31/01
Identification of Curricula Sets (Courses) and Registration Flow Profiling data and curriculum specs so to target audience; ID particular sim-tests; and default curriculum sets prioritized and IDed; descriptions entered in to KYVU course catalog and PeopleSoft for student enrollment	KYVU: Randolph & Gene + tech team DAEL: Tom Shearer, Robert Curry, Jane Martel, and Jane2 PLATO: Karen White, Frank Preese, Tim Batten	By first week in December	Tech implementation team had conference call with PLATO 11/1/01: Tim/Elaine will work with Jim Batten & Frank Preese on enrollment; Melanie will work with Frank on web registration flow-through design, inc portal & jump page Karen and Tom will organize curriculum implementation team immediately after 11/30 training
Sim-tests ID sim-tests useful for particular groups of learners, e.g., pre-GED or workplace might want to practice COMPASS-sim, others might want to practice TABE-sim	DAEL: Tom Shearer, Robert Curry, Jane Martel, and Jane2 PLATO: Karen White	By first week in December	Karen and Tom will organize curriculum implementation team immediately after 11/30 training
User-friendly Orientations developed in Prometheus by KYVU + DAEL for learners and for instructors	KYVU: Randolph & Walt DAEL: Tom, Robert, Sandy, Jane, and Jane2 PLATO: Karen and IA (name?)	By December 10	Walt, Karen, Pam, and Jane will wait until above task is done – currently gathering PLATO handouts (hard copies and CDs)
Training <ul style="list-style-type: none"> • Agency level • District level & targeted counties • All other counties by region • KY Academy for AE PD 	KYVU/VL: Randolph, Sue, & Miko DAEL: Tom, Robert, Sandy, Jane, and Jane2 PLATO: Karen and Pam Ciracello	Agency level in December; Plan for all other groups in place by 1 st week in Dec	DAEL curric spec team & Walt need to be trained first (set for Nov 30)
KYVU Integration <ul style="list-style-type: none"> • Create program and course descriptions for KYVU catalog; • clarify tech requirements and potential barriers for students; set up portal 	KYVU: Randolph & Walt, Gene & Tim, Sue & Melanie KYVL: Miko	By December 10	Melanie is exploring how to utilize Prometheus portal for direct access to authentication screen (until pass-through authentication for PLATO is possible)

<p>pass-through and jump page;</p> <ul style="list-style-type: none"> • incorporate KYVL within WIN where possible; • ID local partners for opportunities for high-speed connectivity (access) 	<p>DAEL: Tom and Jane</p> <p>WIN: Karen and Pam, Frank and Tim</p>		
<p>KYVAE Integration Create online registration for learners - toll-free Call Center, learning centers, website; Create electronic interface with DAEL databases</p>	<p>KYVU: Gene & Sue, Randolph & new programmer</p> <p>DAEL: Tom and Jane; KYVAE web team; Terry</p>	<p>KYVAE registration rollout by December 10</p> <p>Database planning to begin Jan 1</p>	<p>Destinations registration flow will be used as model for Phase I; Phase II will include specific courses to register for and enter into curriculum with DAEL cybercorps facilitator</p> <p>New programmer interviews beginning week of November 12</p>